



Approval of Contract for the Replacement of Six Escalators at Cityplace/Uptown Station

Committee-of-the-Whole
Development Subsection Committee
March 19, 2024

Trey Walker
Vice President – Capital Design & Construction




Today's Consideration


Approval of a resolution authorizing the President & Chief Executive Officer or her designee to award a six-year contract with no options to Kone, Inc., for the replacement of six escalators at Cityplace/Uptown Station [Contract No. C-2075203-01] for a total amount not to exceed \$26,988,400, plus a contingency amount of \$5,537,154 for project phasing and unforeseen changes in the project, for a total authorized amount not to exceed \$32,525,554.

Additional Detail

- Cityplace/Uptown Station has a total of six escalators; each of which is 25 years old. Many of the parts are obsolete. The expected useful life of escalator equipment is 20 years.
- The Cityplace escalators were commissioned for public use in 2000. There have been no overhauls/rebuilds of the equipment.



Additional Detail



- The Original Equipment Manufacturer (OEM) has retired the equipment, and parts are no longer available. The original equipment was installed using a crane while the station was being built.
- Manual deconstruction and reconstruction of each escalator is required for this replacement initiative.

Additional Detail

Escalator Replacement Scope

- Fabricate and install six new escalators
- Comply with industry standard
- Rebuild around existing truss
- Construct & phase to minimize customer impact while advancing additional efforts

Additional Cityplace projects

- Incline elevator replacement
- Passenger information displays
- Station lighting
- Fire suppression upgrades
- Fire Management Panel (FMP)
- Station finishes refresh
- Platform Level Boarding

Recommendation

Approval of a resolution authorizing the President & Chief Executive Officer or her designee to award a six-year contract with no options to Kone, Inc., for the replacement of six escalators at Cityplace/Uptown Station [Contract No. C-2075203-01] for a total amount not to exceed \$26,988,400, plus a contingency amount of \$5,537,154 for project phasing and unforeseen changes in the project, for a total authorized amount not to exceed \$32,525,554.



DART

let's go.



DART.org