



WEEK OF MARCH 11, 2024

Construction operations are ongoing in the City of Coppell and will continue throughout the project's completion in late 2025 to early 2026. Below is a four-week operation update for the week of March 11. **These operations are scheduled to occur within the next four weeks, but not every operation will last that entire time frame.** Please note the durations listed below are anticipated durations and completion dates are subject to change for reasons of weather and/or unknown site conditions which may arise. For a more detailed schedule for each operation, please review the four-week schedule at: <https://awhsilverlinerr.com/community/coppell>.

Community members should anticipate reduced traffic speeds and an increase of construction noise around the operations.

I-635 to East of Freeport Parkway:

- Construction around crash walls under the SH 121 and I-635 bridges continues.
- Construction of drainage structures and ditches within the DART-owned right-of-way continues.
- **Lane closures at South Royal Lane will continue until Tuesday, April 9**, for the road construction of the at-grade rail crossing for DART Silver Line. Drivers should follow signage and traffic flow around barricades.

Royal Lane:

- **Northbound and southbound left lanes are closed until May**, for the road construction of the at-grade rail crossing for DART Silver Line. Drivers should follow signage and traffic flow around barricades.

Freeport Parkway:

- Construction of drainage lines within the DART owned right-of-way has been postponed and will be rescheduled.

Southwestern Road:

- Waterline work continues and is anticipated to be completed by April.

East of Freeport Parkway to West of MacArthur Boulevard:

- Construction of the track and track subgrade in the DART-owned right-of-way continues.
- Construction of wall and drainage structures within the DART-owned right-of-way continues.
- Construction on the rail bridge between South Coppell Road and Denton Tap Road continues through spring.
- Construction on the rail bridge and retaining wall west of Mockingbird Lane continues through spring.
- Adjustment of the railroad signals at the grade crossings is ongoing.

Cypress Waters Station:

- Construction of the station continues with platform activities and driveway construction within the DART-owned right-of-way.

Belt Line Road:

- **Lane closures on East Belt Line Road** for the construction of the rail crossing **will continue through March**. Drivers should follow signage and traffic flow around barricades.

West of MacArthur Boulevard to Elm Fork Trinity River:

- Construction of the sub-structure and super-structure of bridges east of MacArthur Boulevard continues.
- Retaining wall construction continues.
- Construction of the rail and track subgrade in the DART-owned right-of-way continues.



General Construction Activities:

- The work hours in the City of Coppel are 7 AM to 7 PM weekdays and 9 AM to 7 PM on weekends.
- The construction schedule may change due to severe weather or other unexpected conditions.
- Durations and expected completion dates are estimated and subject to change due to actual field conditions and constraints.
- Dust control as needed: AWH water trucks will lightly spray water onto access roads within the guideway to limit the creation of dust along the work area.
- Street sweeping as needed in the event mud is tracked onto the roadways. The community should be aware that these are slow-moving vehicles and caution is advised when sweepers are on the roadways.
- Erosion control maintenance as needed in compliance with the Storm Water Pollution Prevention Plan.
- Grass mowing as required for tall grass along the DART-owned right-of-way.
- Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City.
- Construction Activity Notices and updates will continue to be provided to the City for new work that is starting in the DART right-of-way and how it will impact the surrounding area.
- Construction Notifications will be provided to the City and the impacted area before the work begins. Lane restrictions and road closures will be required for this project to be safely used by everyone. It is advised that the community be aware of lane restrictions and road closures to minimize the impact on travel.

DART and AWH are committed to building trust and delivering a successful project in partnership with the residents within the project corridor. DART and AWH are committed to working with the City, and the community with the common goal of completing a great project to serve the citizens of the DART service area.

For more information on the Silver Line Regional Rail Project, please visit www.DART.org/SilverLine and <http://www.awhsilverlinerr.com>.