



WEEK OF FEBRUARY 26, 2024

Construction operations are ongoing in the City of Plano and will continue throughout the project's completion in late 2025 to early 2026. Below is a four-week operation update for the week of Feb. 26. **These operations are scheduled to occur within the next four weeks, but not every operation will last four weeks.** Please note the durations listed below are anticipated durations and completion dates are subject to change for reasons of weather and/or unknown site conditions which may arise. For a more detailed schedule for each operation, please review the four-week schedule at: <https://awhsilverlinerr.com/plano>.

Community members should anticipate reduced traffic speeds and an increase of construction noise around the operations.

President George Bush Turnpike (PGBT) to K Avenue:

- Relocation of utilities that conflict with new construction in the DART-owned or city-owned rights-of-way continues.
- Construction of the new Plano Parkway rail and Cotton Belt Regional Trail bridges continues.

President George Bush Turnpike Frontage Roads:

- Double left-hand lanes will be closed with one eastbound lane open to traffic.
- Double left-hand lanes will be closed with one westbound lane open to traffic.

Plano Parkway:

- Lane closures on Plano Parkway will continue to complete a waterline relocation. Lane closures due to Plano Parkway bridge construction will last through the spring.

12th Street Aerial Station:

- Construction on the elevated platform for the 12th Street Station (aerial) continues. DART's Red Line light-rail transit (LRT) will operate in single-track mode for overnight construction activities through April.
- **12th Street will be closed between I Avenue and J Place from Monday, Feb. 26, until Monday, March 11,** for beam setting and other construction activities on the 12th Street Aerial Station.

12th Street At-Grade Station:

- Electrical and roofing work continues this week.

K Avenue to Shiloh Road:

- Track construction will take place within the DART owned right-of-way.
- Construction of drainage lines and structures within the DART owned right-of-way is ongoing.
- Earthwork for the Jupiter Road pedestrian bridge will continue this week.
- Construction of the pedestrian bridge over Jupiter Road continues.



N Ave Crossing:

- The road is now open, but guideway work continues within the DART owned right-of-way.
- **Crossing signals are active as freight rail service returns Sunday, March 3.**

Jupiter Road Crossing:

- **Crossing signals are active as freight rail service returns Sunday, March 3.**

Shiloh Road Crossing:

- **Crossing signals are active as freight rail service returns Sunday, March 3.**

Shiloh Road Station:

- Construction at the Shiloh Road Station platform continues within the DART-owned right-of-way.

General Construction Activities:

- The work hours in the City of Plano are 7 AM to 10 PM weekdays and weekends.
- The construction schedule may change due to severe weather or other unexpected conditions.
- Durations and expected completion dates are estimated and subject to change due to actual field conditions and constraints.
- Dust control as needed: AWH water trucks will lightly spray water onto access roads within the guideway to limit the creation of dust along the work area.
- Street sweeping as needed in the event mud is tracked onto the roadways. The community should be aware that these will be below-moving vehicles and caution is advised when sweepers are on the roadways.
- Erosion control maintenance as needed in compliance with the Storm Water Pollution Prevention Plan.
- Grass mowing as required for tall grass along the DART-owned right-of-way.
- Any work that impacts streets or alleys will be communicated to the community once an approved traffic control permit is granted by the City.
- Construction Activity Notices and updates will continue to be provided to the City for new work that is starting in the DART right-of-way and how it will impact the surrounding area.
- Construction Notifications will be provided to the City and the impacted area before the work begins. Lane restrictions and road closures will be required for this project to be safely used by everyone. It is advised that the community be aware of lane restrictions and road closures to minimize the impact on travel.

DART and AWH are committed to building trust and delivering a successful project in partnership with the residents within the project corridor. DART and AWH are committed to working with the City, and the community with the common goal of completing a great project to serve the citizens of the DART service area. For more information on the Silver Line Regional Rail Project, please visit <http://www.awhsilverlinerr.com>, and www.DART.org/SilverLine.com.